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September 10, 2015       VIA: Electronic Mail 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Status Report – August 2015 
         West Lake Landfill Operable Unit 1, Bridgeton, Missouri 
 
Dear Mr. Vann, 
 
On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department of Energy (the “Respondents”), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of August 2015 as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005.  If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 
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Monthly Status Report – August 2015 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 
 
 
This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 
 
 
1. Work Performed During August 2015 
 
Project Planning 
 
A final work plan for the Phase 1D investigation along with responses to EPA’s April 24, 
2015 comments were submitted to EPA on May 1, 2015.  EPA approved this revised 
work plan, with comments, on May 5, 2015.  Responses to the comments included in 
EPA’s letter approving the May 1, 2015 version of the Work Plan Addendum for Phase 
1D along with revised responses to EPA’s April 24, 2015 comments were submitted on 
May 23, 2015. 
 
In an April 20, 2015 letter to the OU-1 Respondents, EPA requested the Respondents to 
conduct additional soil borings and sampling in Areas 1 and 2.  A Work Plan for 
Additional Characterization of Areas 1 and 2 was submitted to EPA on July 6, 2015.  
EPA comments on the Work Plan were received via electronic mail on July 31, 2015.  
MDNR comments on the Work Plan were also received via electronic mail on this same 
date.  Responses to these comments were prepared and submitted to EPA and MDNR on 
August 2 and August 14, 2015.  EPA provided conditional approval of the Work Plan on 
August 21, 2015.  A revised Work Plan incorporating the responses to comments and 
addressing additional issues identified in EPA’s August 21, 2015 letter was prepared and 
submitted to EPA on August 28, 2015. 
 
A revised Work Plan for Partial Excavation Alternative that includes all three partial 
excavation options identified by EPA and also incorporates inclusion of the results of the 
additional characterization of Areas 1 and 2 was prepared and submitted to EPA on July 
23, 2015.   
 
A revised Work Plan for Alternative Area Excavation Depths and Volumes that 
incorporates inclusion of the results of the additional characterization of Areas 1 and 2 
was prepared and submitted to EPA on July 23, 2015.   
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A revised work plan for performance of fate and transport evaluations was submitted to 
EPA and MDNR on September 4, 2014.  EPA comments on the revised work plan for 
performance of fate and transport evaluations were received on December 19, 2014.  A 
conference call was held with EPA on February 10, 2015 to discuss EPA comments on 
the revised work plan for fate and transport evaluations.  A revised work plan was 
submitted to EPA and MDNR on August 5, 2015. 
 
A draft Remedial Design Work Plan was submitted to EPA in November 2008.  In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 
 
Fieldwork - Sample Collection/Analysis 
 
Air quality monitoring activities were performed pursuant to the EPA-approved Air 
Monitoring, Sampling and QA/QC Plan. 
 
Laboratory analyses of samples from the Phase 1D investigation were performed during 
this period. 
 
Report Preparation 
 
EPA comments on the Bridgeton Landfill Thermal Isolation Barrier Investigation Phase 1 
report (the Phase 1 report) were received on March 9, 2015.  MDNR and MDHSS 
comments were received on April 10, 2015.  Preparation of responses to all of the 
comments on the Phase 1 report were completed by Feezor Engineering, Inc. during this 
period and the responses to comments were submitted to EPA and MDNR on August 25, 
2015. 
 
EMSI received EPA comments on the Isolation Barrier Alternatives Analysis (IBAA) via 
electronic mail on March 10, 2015.  Preparation of responses to these comments was 
performed during this period.  Via an electronic mail dated March 31, 2015, EPA 
subsequently extended the period for preparation of responses to comments from the 
initially required period of 30 days to a period of 90 days, making the responses to 
comments due on June 9, 2015.  EPA also indicated that only certain comments, 
specifically those related to radon flux, needed to be responded to by this date.  
Responses to those comments related to radon flux calculations were submitted to EPA 
on June 9, 2015.  Via a July 23, 2013 electronic mail, EPA indicated that responses to the 
remaining comments should be submitted by August 22, 2015.  A request for an 
extension for an additional 45 days was made to and subsequently granted by EPA such 
that the responses to comments are now due on October 6, 2015. 
 
EPA approval of the apatite technology evaluation work plan was received on March 20, 
2015 and work related to the evaluation of apatite treatment technologies was performed 
during this period. 
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The monthly progress report for June 2015 was prepared and submitted to EPA and 
MDNR on August 10, 2015. 
 
Project Management 
 
Work was performed relative to preparation of a long-term project schedule and an 
alternative accelerated schedule covering activities through completion of a Supplemental 
SFS report. 
 
Meetings 
 
A work session was held with EPA on August 17, 2015 to discuss the long-term project 
schedule and potential methods of accelerating the overall project schedule. 
 
Correspondence 
 
As noted above, the Work Plan for Additional Characterization of Areas 1 and 2 was 
submitted to EPA on July 6, 2015 and EPA comments were received on July 31, 2015.  
MDNR comments were also received on this date.  Responses to these comments were 
provide on August 2, 2015 and August 14, 2015.  EPA conditional approval of these 
responses was received on August 21, 2015.  A revised Work Plan was submitted to EPA 
and MDNR on August 28, 2015. 
 
EPA also indicated via a July 23, 2015 electronic mail that responses to the remaining 
agency comments on the Isolation Barrier Alternatives Analysis should be submitted by 
August 22, 2015.  At the request of Bridgeton Landfill, EPA agreed to extend the period 
for responses to comments from 30 days to 75 days, making the responses due on October 
6, 2015. 
 
 
2. Analytical Data Collected During This Reporting Period 
 
The following analytical reports were received during this period: 
 
Air Monitoring Samples 
 

• Eurofins AirToxics Laboratory reports 1506484, 1507137 and 1507334 
 

• Eberline Analytical Laboratory reports 1505134 and 1506117 
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Phase 1D Core Samples 
 

• Test America laboratory reports J12285 Revised Report, J12305 Revised Report, 
J12447 Revised Report, J12612 Revised Report, J13027, J13102, and J13103.  
 

• Eberline Analytical Laboratory reports 1507092 and 1507145.  
 
Due to the size of the files for these reports, they are being transmitted separately using 
the file transfer service, WeTransfer. 
 
 
3. Work Scheduled to be Performed during September and October 2015 
 
The following activities are expected to be performed during the upcoming two months: 
 

• Continuation of air monitoring activities in accordance with the EPA-approved 
Air Monitoring, Sampling and QA/QC Plan; 
 

• Performance of laboratory analyses of core samples from the Phase 1D borings; 
 

• Pursuant to EPA approval of the Work Plan for Additional Characterization of 
Areas 1 and 2, begin site preparation work and conduct drilling and sampling 
activities; 
 

• Review and validation of the laboratory data from the air monitoring program; 
 

• Review and validation of laboratory data from the Phase 1D core samples; 
 

• Subject to EPA approval of the revised work plan, begin performance of fate and 
transport evaluations; 
 

• Evaluation of apatite treatment technologies; and 
 

• Continued work on verifying and assembling historic site data into a form suitable 
for loading into EQuIS. 

 
4. Problems Encountered 

 
None. 
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Laboratory Analytical Reports 
 

Note:  
Due to the size of the electronic files of the laboratory analytical 
reports, these files were transmitted separately from this report.  
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